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The evolution of repetitive scheduling methods led to the introduction of the learning concept in construction

planning. It is common knowledge that performing the same activity repeatedly, and in the same conditions,

takes less and less time as the activity is repeated (Gates and Scarpa, 1972). This phenomenon is clear in many

construction activities and is known as learning experience or learning effect. The increase in productivity is

mainly due to the increasing knowledge acquired by work repetition. Graphic representation is through a

learning curve that admits duration decreases as the activity is repeated, according to a predictable and constant

learning rate. The Linear Model of logarithmic coordinates (log10Y 5 log10A – nlog10X) was applied to two

repetitive construction processes, frequently used in Portuguese construction. The intent was to examine its

applicability and efficiency in predicting future performances, and the interest in incorporating the model in

new planning methodologies for repetitive construction. In both cases, learning processes were created.
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Incorporating the learning effect in repetitive

construction

Specific scheduling methods may be used advanta-

geously for construction projects with repetitive char-

acteristics, but incorporating the learning effect into the

estimation of activity duration may lead to even better

results (Pilcher, 1992).

Acknowledging the restrictions imposed by tradi-

tional programming methods in treating this type of

project, specific methods for repetitive construction

have been suggested for the last 30 years (Couto, 1998;

Teixeira and Couto, 2002a). They were first based on

the Line of Balance concept with a constant production

rate, but subsequent developments have considered

variable production rates that are best suited to the

consideration of the learning effect (Couto and

Teixeira, 2002; Teixeira and Couto, 2002b). The time

required to perform identical activities successively and

in the same conditions is expected to decrease to a

certain value; hence, considering the learning effect in

performing an activity is the same as admitting an

increase in production rates from a certain number of

repetitions, and at least during some subsequent

repetitions. Therefore, it is possible to introduce this

effect in repetitive construction scheduling methods,

thus bringing about an expected efficiency increase

after an initial learning period.

Mathematical models for the learning curve

General aspects

The learning curve is graphically represented by the

amount of time, cost or number of man-hours needed

for carrying out the successive activities required

(Everett and Farghal, 1994). The learning curve

concept emphasizes that time, cost and man-hours for

accomplishing repetitive and subsequent tasks

decreases in each repetition, according to a predictable

learning rate.

The first known study on the learning curve,

conducted by Wright in 1936, concluded that the

number of man-hours necessary to install airplane

components (Wright, 1936) decreased 20% each time

the units produced doubled. In other words, productivity

improved 20% due to the learning effect (Carlson, 1973),

meaning that the learning rate is 80%. Therefore, the* Author for correspondence. E-mail: jct@civil.uminho.pt
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smaller the learning, and consequent increase in pro-

ductivity, the greater the learning rate and vice-versa.

Hence, a learning rate of 100% indicates a zero increase in

productivity (Lutz et al., 1994).

Theoretically, a learning curve in logarithmic co-

ordinates can be divided into three parts, as illustrated

in Figure 1 (Thomas et al., 1986). In the first part,

previous experience allows for modest improvement

in productivity. As workers become familiar with

constructive processes, material and project environ-

ment, productivity improves and the learning curve

drops sharply. The third part is represented by a

horizontal line, evidencing that no additional improve-

ment may be achieved in productivity. Once this stage

is reached, improvement in productivity can only be

reached with more efficient construction processes

(Lutz et al., 1994; Cunningham, 1980). In Figure 1,

Y is the cost, man-hours or time required to perform a

repeated generic unit X.

The importance of the learning effect in planning has

become an attractive research topic first directed

to industry and more recently to construction.

Accordingly, various mathematical learning curve

models have been proposed (Couto and Teixeira,

2004). The difficulty in using the outcomes of this

research lies in selecting the most adequate model for

each construction activity and how they can possibly

inter-relate among the vast amount of activities of an

ordinary construction.

Correlation studies of mathematical models for

the learning curve

Nowadays, the most frequently used learning curves

generally follow the Stanford ‘B’ Model or the Linear

Model of logarithmic coordinates (Tanner, 1985).

Graphically, both curves are approximately represented

by a straight line in logarithmic coordinates (Lutz et al.,

1994). However, various other mathematical models

may be found in literature, for example the Cubic

Model, the Piecewise, the Exponential and the Boeing

curves (Thomas et al., 1986; Couto and Teixeira,

2004). The question of which model is the most precise

for each construction activity has been the object of

several studies, in which researchers have compared the

performance of various mathematical models against

case studies. Among these studies those made by

Thomas et al. (1986) and primarily by Everett and

Farghal (1994) can be highlighted.

According to Everett and Farghal, for 60 frequent

types of construction work the Linear Model (LOGx,

LOGy) (or Straight Line Model) offers better predic-

tions while the Cubic Models offer better correlation

with past information (Everett and Farghal, 1994).

Principle bases of the Linear Model

In the Wright Model (Wright, 1936), the duration of a

number of repetitive activities decreases with a constant

rate. It is named the ‘Straight Line Model’ because the

learning curve is a straight line in logarithmic coordi-

nates (Thomas et al., 1986), as illustrated in Figure 1.

The mathematical equation is as follows:

Y~AX{n; ð1Þ

with Y the cost, man-hours or time required to perform

a repeated generic unit X, A is the cost, man-hours or

time necessary to perform the first unit and n the slope

of the logarithmic line. Equation 1 can be logarith-

mically represented as follows:

log10 Y~log10 A{nlog10 X: ð2Þ

The learning rate L is expressed in percentage and may

be obtained from the slope of the logarithmic learning

line, or vice-versa, as follows:

L~2{n or n~{
log10 L

log10 2
: ð3Þ

The higher the learning (resulting in an increase in

production), the greater the slope of the learning curve

and the smaller the learning rate.

In order to define the equation of the learning curve,

the value of A must be known and the value of the

learning rate must be assumed. Alternatively, the values

of A and Y for the kth repetition (for example for k51),

defines the line.

Survey

A survey was made of a set of seven identical housing

developments built in the Porto area during the year
Figure 1 Theoretical learning curve with logarithmic

coordinates
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2002. Each project consists of several buildings with

similar characteristics. The data collected refer to the

concrete frame of those buildings, which basically

comprises cast in situ concrete elements such as

columns, beams, walls and slabs. This corresponds to

a typical building structure in Portugal and is therefore

interesting for analysis. Data from the construction

tasks required for the erection of each building floor

level have been aggregated into a single construction

activity, and the corresponding duration has been

computed in terms of man-hours.

The results of this work are summarized in the tables

below. Each table relates to a specific project and includes

data from the buildings comprised in it. Total man-hours

required for erecting each floor level on each building are

depicted on the corresponding shaded row.

A first glance at these data clearly show the

importance of the learning effect in repetitive construc-

tion. Assuming that planned man-hours for the first

floor are identical to man-hours recorded for that floor,

productivity gains have reached as much as 33% in the

best projects, but they were revealed to be negligible, at

worst. Moreover, data collected provide evidence of

similar productivity evolution in each table, that is to

say that buildings pertaining to the same development

followed identical learning patterns. This may be

possibly explained by the effect of similar site condi-

tions and site management.

A further analysis of the data has shown that it could

be reasonably approached by a two-stage learning

curve, instead of the three-stage model of Figure 1

above. Although some initial increase in productivity

may possibly exist, the effect of this is likely to be

diluted in the performance of the elementary tasks of

the first level. Accordingly, the number of man-hours

required for each building floor has been computed at a

constant learning rate up to a level where no further

productivity increase has been recorded. The same

number of man-hours has been used for the upper floor

levels. These results are depicted on the second and

third rows in the tables and correspond to the second

and third stages of Figure 1.

The curve corresponding to a constant learning rate

(actually, a straight line in logarithmic coordinates as

shown in Figure 1) has been fitted to data collected

through a minimum square of differences approach.

The calculation of man-hours required for erecting

each floor is very easy after Equation 3. The platform

corresponding to no further learning (or to a learning

rate of 100%) tends to be achieved no earlier than the

fifth repetition in all projects surveyed. For the whole,

the differences between actual project durations and

computed durations have been minimized.

A more detailed analysis of each project allows for

other interesting conclusions. Project SGL (Table 1)

reveals typical learning curves with identical learning

rates of roughly 83% for all buildings. SGL2B

and SGL3B evidence interruptions in the learning

processes on the fourth level, with further reflections on

the upper two levels. This may have resulted from

changes in the work crews involved in the project on

that occasion.

For project INFOC (Table 2) it was not possible to

detect any learning effect because data recorded on site

are very erratic. This may be due to poor management,

constant variations, many changes in the work crews,

etc.

Project IDF (Table 3) shows the effect of disturbing

the project sequence (because of holidays). The

learning process was interrupted and recovered later.

A better approach to this would possibly be through a

new learning curve after the disruption (see case study

B below). The survey reported above shows that the

learning process is dependent on a number of factors,

namely:

N Project characteristics some projects allow for

larger learning than others. Slight differences

between successive floors may force the learning

rate to increase.

N Project variations – these may impose changes in

earlier provisions and introduce delays.

N Changes in the work crew – new crewmembers

need time to adapt thus slowing down the

learning evolution and introducing delays.

N Replacement of work crews or subcontractors –

the replacement of work crews or subcontractors

resets the learning process.

N Poor management – lack of work preparation or

insufficient production factors may introduce

delays, leading to the frustration and demotiva-

tion of workers, which in turn is reflected in

lower productivity.

In view of the above it may be concluded that in order

to benefit from the learning effect, building design must

be appropriate, careful site preparation is needed,

few changes in work teams ought to be allowed and

efficient management is required. For projects fulfilling

these characteristics, a learning rate of not less that

85% in no more than five succeeding floor repetitions

appears to adequately fit site productivity. These results

have been used in two case studies, as reported in the

next section.

Case studies

Case study A

Case study A is about the construction of a concrete

structure for a building comprising basement, ground
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Table 1 Project SGL

Building Durations Lear.

rates

Floor levels Total

dur.

Diff

1 2 3 4 5 6 7 8 9 10 11 12 13

SGL

3A

Actual duration 11 8 8 8 7 8 6 7 63 25

Computed

duration

83% 11.00 9.13 8.19 7.58 7.14 6.80

Computed

duration

100% 6.80 6.80 6.80 63.42 1%

SGL

3B

Actual duration 12 11 11 11 9 9 8 Slb 9 6 7 6 5 4 99 33

Computed

duration

85% 12.00 10.20 9.27 8.67 8.23 7.88

Computed

duration

100% 7.88 7.88 7.88 7.88 7.88 7.88 95.68 23%

SGL

2A

Actual duration 11 8 9 6 6 8 10 6 64 24

Computed

duration

83% 11.00 9.13 8.19 7.58 7.14 6.80

Computed

duration

100% 6.80 6.80 6.80 63.42 21%

SGL

2B

Actual duration 12 11 8 9 10 9 10 8 7 8 6 7 9 105 51

Computed

duration

86% 12.00 10.32 9.45 8.88 8.45 8.13

Computed

duration

100% 8.13 8.13 8.13 8.13 8.13 8.13 8.13 8.13 105.98 1%
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Table 2 Project INFOC

Building Durations Learning

rates

Floor levels Total duration Diff

1 2 3 4 5 6 7 8 9

INFOC

3A

Actual duration 14 11 9 10 10 9 9 58 8

Computed

duration

92% 11.00 10.12 9.64 9.31 9.06 8.87

Computed

duration

100% 8.87 58.00 0%

INFOC

3B

Actual duration 19 9 10 8 8 10 11 56 22

Computed

duration

100% 9.00 9.00 9.00 9.00 9.00

Computed

duration

100% 45.00 220%

INFOC

3C

Actual duration 17 10 9 11 9 11 9 12 71 21

Computed

duration

100% 10.00 10.00 10.00 10.00 10.00 10.00

Computed

duration

100% 10.00 10.00 70.00 21%

INFOC

4A1

Actual duration 14 11 9 31 8 9 68 213

Computed

duration

87% 11.00 9.57 8.82 8.33 7.96

Computed

duration

100% 45.68 233%

INFOC

4A2

Actual duration 15 9 10 10 9 9 47 22

Computed

duration

100% 9.00 9.00 9.00 9.00 9.00

Computed

duration

100% 45.00 24%

INFOC

4B1

Actual duration 14 11 15 10 11 10 57 22

Computed

duration

100% 11.00 11.00 11.00 11.00 11.00

Computed

duration

100% 55.00 24%

INFOC

4B2

Actual duration 8 7 10 11 9 11 48 213

Computed

duration

100% 7.00 7.00 7.00 7.00 7.00

Computed

duration

100% 35.00 227%
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Table 3 Project IDF

Building Durations Learning

rates

Floor levels Total

duration

Diff

1 2 3 4 5 6 7 8 9 10 11 12

IDF 16 Actual

duration

16 13 8 10 8 8 9 11 9 7 8 78 26

Computed

duration

100% 8.00 8.00 8.00 8.00 8.00 8.00

Computed

duration

100% 8.00 8.00 8.00 8.00 72.00 28%

IDF 17 Actual

duration

19 10 10 9 8 8 10 9 9 7 7 77 13

Computed

duration

92% 10.00 9.20 8.76 8.46 8.24 8.06

Computed

duration

100% 8.06 8.06 8.06 8.06 76.91 0%

Table 4 Case study A

Building Durations Learning

rates

Floor levels Total

durations

Diff

1 2 3 4 5 6 7 8 9 10 11

CSA Actual duration 14 11 12 9 9 8 9 10 8 8 73 23

Computed duration 85% 12.00 10.20 9.27 8.67 8.23 7.88

Computed duration 100% 7.88 7.88 7.88 72.02 21%

Table 5 Calculation of duration periods per floor according to the linear model, case A

Storeys X-index Actual duration/floor
Accumulated actual

duration

Planned duration/

floor

Accumulated planned

duration

Basement – (14) – – –

Ground floor – (11) – – –

1st Phase

1st floor 1 12 12 12 12

2nd floor 2 9 21 10.2 22.2

3rd floor 3 9 30 9.27 31.47

4th floor 4 8 38 8.67 40.14

5th floor 5 9 47 8.23 48.37

6th floor 6 10 57 7.88 56.26

2nd Phase
7th floor 2 8 65 7.88 64.14

8th floor 3 8 73 7.88 72.02
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floor and eight identical upper floors. An increase

in productivity of 15% corresponding to a learning

rate of 85% has been recorded from the first to the

sixth floor. No increase has been found for the last

two floors. The basement and the ground floor

have not been considered in this process. Results are

shown in Table 4 that have a similar shape to the

preceding ones. The production value for the sixth

floor is abnormally large, possibly due to some

management problems.

Table 5 summarizes previous results and furnishes

accumulated man-hours for each floor-level. The

average man-hour consumption was nine per floor,

thus corresponding to a 23% saving when compared to

the activity duration of the first floor.

Figures 2 and 3 show that the production planned

graphic closely approaches the actual production

graphic. For the seventh and eighth floors,

the production line is horizontal, which means no

additional learning.

The above observations may be confirmed by

analysing the learning curve of the project, as illustrated

in Table 6 and Figure 4.

Case study B

Case Study B is about the construction of a concrete

structure for a building of 12 similar floors. A two-stage

learning approach has been adopted with identical

Figure 2 Variation of the duration period/floor - case A

Figure 3 Production graphic - case A

Table 6 Calculating the learning curve, case A

Storeys X-index LOGx Y – time/floor LOGy LOGx Accumulated

Basement – – – – –

Ground floor – – – – –

1st Phase

1st floor 1 0.00 12.00 1.08 0.00

2nd floor 2 0.30 10.20 1.01 0.30

3rd floor 3 0.48 9.27 0.97 0.48

4th floor 4 0.60 8.67 0.94 0.60

5th floor 5 0.70 8.23 0.92 0.70

6th floor 6 0.78 7.88 0.90 0.78

2nd Phase
7th floor 2 0.30 7.88 0.90 1.08

8th floor 3 0.48 7.88 0.90 1.26

Figure 4 Learning curve - case A
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learning rate as in case study A. Construction was

interrupted because of Easter holidays and so was the

learning process. When work resumed at the seventh

floor, the learning process re-started but it took a

shorter period. This has been simulated by a new

learning curve starting at that floor level.

The first three rows of Table 7 show actual produc-

tion data, calculation for the learning rate of 85% for

the first five repetitions and constant productivity for

the upper levels. This is identical to the earlier tables.

However, two new lines have been added because of

the holiday disruption. First, the assumable planned

productivity of 6.63 man-hours has been adopted for

the seventh floor – this is the average between the

number of man-hours recorded for the ground floor (8)

and after experience (5.26). Secondly, the learning rate

of 85% was used for the subsequent two floors. Finally,

constant productivity for the upper levels has been

assumed.

Table 8 summarizes previous results and furnishes

data for Figures 5 and 6, which show that planned

production data generated by the linear model closely

fits actual data. The average man-hour consumption

was 5.8 per floor but it could well have been 5.4 if the

interruption had not occurred.

Table 9 summarizes calculations for the learning

curve of the project, which is depicted in figure 7.

Conclusions

The effect of learning in repetitive building projects

may lead to important gains in productivity – too

important to be neglected. However, some conditions

have to be observed if the learning effect is to be met.

Planners from projects surveyed had not considered it

for safety reasons, and one could say that they chose the

right option if the results of some grey lines of the tables

of section 3 are considered. Average data from

production reflect productivity gains caused by the

learning effect, but conditions favouring it in the

project being planned may possibly not be replicated

on the building site.

For case studies A and B, the linear model of

logarithmic coordinates adequately fits the data col-

lected from sites surveyed. Case study A shows a

project in which things seem to have gone well enough,

despite the fact that some problems could be detected

in the erection of the sixth floor. Without this problem,

further savings could probably have been achieved.

Case study B is about a project with a sound

productivity evolution, but it recalls the need to

plan for expected interruptions in the construction

sequence. T
a

b
le

7
C

a
se

st
u

d
y

B

B
u

il
d

.
D

u
ra

ti
o
n

s
L

ea
rn

in
g

ra
te

s

F
lo

o
r

le
v
el

s
T

o
ta

l

d
u

r.

D
if

f

1
2

3
4

5
6

7
8

9
1
0

1
1

1
2

1
3

C
S

B
A

ct
u

a
l

d
u

ra
ti

o
n

8
6

6
5

5
5

6
7

6
6

5
5

7
0

2
6

C
o
m

p
u

te
d

d
u

ra
ti

o
n

8
5
%

8
.0

0
6
.8

0
6
.1

8
5
.7

8
5
.4

9
5
.2

6

C
o
m

p
u

te
d

d
u

ra
ti

o
n

1
0
0
%

5
.2

6
5
.2

6
5
.2

6

C
o
m

p
u

te
d

d
u

ra
ti

o
n

8
5
%

6
.6

3
5
.6

3
5
.1

2

C
o
m

p
u

te
d

d
u

ra
ti

o
n

1
0
0
%

5
.1

2
5
.1

2
5
.1

2
7
0
.3

9
1
%

362 Couto and Teixeira



Table 8 Calculation of duration periods per floor according to the linear model, case B

Storeys X-index Actual

duration/floor

Accumulated

actual duration

Planned

duration/floor

Accumulated planned

duration

Ground floor – – – – –

1st Phase

1st floor 1 8 8 8.00 8.00

2nd floor 2 6 14 6.80 14.80

3rd floor 3 6 20 6.18 20.98

4th floor 4 5 25 5.78 26.76

5th floor 5 5 30 5.49 32.25

6th floor 6 5 35 5.26 37.50

2nd Phase 7th floor 2 6 41 5.26 42.76

3rd Phase

8th floor 1 7 48 6.63 49.39

9th floor 2 6 54 5.63 55.02

10th floor 3 6 60 5.12 60.14

4th Phase
11th floor 2 5 65 5.12 65.27

12th floor 3 5 70 5.12 70.39

Figure 5 Variation of the duration-period/floor - case B Figure 6 Production graphic - case B

Table 9 Calculating the learning curve, case B

Storeys X-index LOGx Y – time/floor LOGy LOGx accumulated

Ground floor – – – – –

1st Phase

1st floor 1 0.00 8.00 0.90 0.00

2nd floor 2 0.30 6.8 0.83 0.30

3rd floor 3 0.48 6.18 0.79 0.48

4th floor 4 0.60 5.78 0.76 0.60

5th floor 5 0.70 5.49 0.74 0.70

6th floor 6 0.78 5.26 0.72 0.78

2nd Phase 7th floor 2 0.30 5.26 0.72 1.08

3rd Phase

8th floor 1 0 6.63 0.82 1.08

9th floor 2 0.30 5.63 0.75 1.38

10th floor 3 0.48 5.12 0.71 1.56

4th Phase
11th floor 2 0.30 5.12 0.71 1.86

12th floor 3 0.48 5.12 0.71 2.03
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